
START WEEKLY REPORT to EPA OSC 
MEC REMOVAL ACTION 

Date: 10/29-11/02/2007 

GES Contract No: EP-S3-07-02 TO: 02-03-002 

LOCATION: Elkton Farm Firehole Site 

Ordnance Items Destroyed: 

QTY ITEM QTY ITEM QTY ITEM 

N/A 0 N/A N/A 

Total Explosives consumed during Demo Operations: 

Boosters Non El Caps DetCord 

Elec Caps Perforators Time Fuze 

The Following Grid Operations were Conducted: 

Team # Grid # & date % Comp MEC D'gs MD lbs lbs Scrap Man Hrs 
Need EMM 

Yes/No 

1 L3C on 10/29 75% Pending 155 20 Yes 

D3B on 11/29 50% Pending 314 60 Yes 

F5B on 10/30 Heavy equipment, 2,610 cu ft soil moved 20 40 N/A 

D3B on 10/30 70% Pending 347 10 20 Yes 

D4D on 10/31 Heavy equipment, 2,025 cu ft soil moved 30 N/A 

D4A on 10/31 Heavy equipment, 210 cu ft soil moved 10 N/A 

D3B on 10/31 99% 495 items 167 28 Yes 

G5A on 10/31 25% Pending 167 50 32 Yes 

D4A phase 2 on 11 /01 100% 
880 cu ft soil moved, 0 

phase 2 items 45 35 N/A 

D4D phase 2 on 11/01 100% 0 phase 2 Items 30 N/A 

C3C on 11/01 Heavy equipment. 1,460 cu ft soil moved 13 N/A 

G5A on 11/01 50% Pending 447 77 70 Yes 

C3C on 11/02 Heavy equipment, 0 cu ft soil moved 50 40 N/A 

J1A phase 2 on 11/02 99% Pending 175 20 No 

G5A on 11/02 75% Pending 287 77 58 Yes 

F5B phase 2 on 11/02 100% 505 phase 2 Items 83 12 No 

Totals: 2217 298 30 492 

The Followlngs Grids have received a Quality Assurance check this week: 

D3B.D4A phase 2, D4D phase 2, FSB phase 2 

Comments: 
No meeting on 11/01. Trenching operations began on 11/29, completed on 11/01, to locate/define pits, went H2D to H4A, and 
H2C to H4B, supported by two UXOT-2's and Marian/Steve from TTEMI. On 10/30,12D to I4A, and l2C to l3B.On 10/31,13B to I3C, 
J2D to J3A, J2C to J3B, and K2A to K2D. Seven trenches dug, approximately 18" deep on average and as wide as the excavator 
bucket On 11/01 trenches/holes were dug in the K and L grids to define the pit boundaries. Team 1 supported trenching, hydro-
aeration, and excavation operations this week. 
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